

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

B. Stability Project Details

The following group of projects are the result of the Stability studies conducted as needed in the Long-Term Planning Horizon to address the impact of material generation additions or changes for the TPL-001-5 Table 1.

The following information is included for each project:

- 1) project justification,
- 2) schedule for implementation (start date), and
- 3) expected required in-service date.

For transmission improvements, the start date is to provide necessary lead time to ensure the expected required in-service date can be met.

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

THALMANN AND COLERAIN 230 KV LINE RELAY PANEL UPGRADES

Teams # 21046

Need Date 06/01/2025 Start Date 12/01/2024

Description

Relay protection modifications at GPC's Thalmann and Colerain substations to match relay scheme used at GTC's new Camden Industrial Park 230/115kV substation.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

New Project

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

ANTHONY SHOALS STATCOM SYSTEM

Teams # 20326

Need Date 12/31/2025 Start Date 08/04/2023

Description

Install a + 150 / - 150 MVAR turnkey STATCOM system at Anthony Shoals 230kV substation.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS

REDACTED

Assigned*

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

SAV: LITTLE OGEECHEE 230-115KV: RELAY MODERNIZATION

Teams # 17075

Need Date 12/31/2025 Start Date 06/01/2022

Description

Relay modernization with conversion of the 230kV ring bus to BAAH topology and addition of BAAH rung for Big Ogeechee - Little Ogeechee (Red) 230kV Line. Rebuild 115kV straight bus to BAAH design.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

Project delayed in 2025

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

EAST POINT RELAY MODERNIZATION

Teams # 20491

Need Date 06/01/2026 Start Date 01/01/2024

Description

Upgrade protection on 230kV buses, 115kV buses, and 230/115kV auto transformer at the East Point station. Add adequate monitoring on DC supply.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

GRADY 230/115KV RELAY MODERNIZATION

Teams # 20474

Need Date 06/01/2026 Start Date 01/01/2024

Description

Upgrade protection on 230kV bus, all 115kV buses, and both 230/115kV auto transformers at Grady. Add adequate monitoring on DC supply. Install a 230kV breaker and associated switches on the high side of Grady 230/115kV auto transformer D.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

KLONDIKE RELAY MODERNIZATION

Teams # 20490

Need Date 06/01/2026 Start Date 01/01/2024

Description

Upgrade protection on 230kV buses at the Klondike station. Add adequate monitoring on DC supply.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

MORROW 115KV RELAY UPGRADE

Teams # 20300

Need Date 06/01/2026 Start Date 06/01/2024

Description

Upgrade protection scheme on all three 115kV buses at Morrow.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS
Assigned*

REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

SCOTSDALE RELAY MODERNIZATION

Teams # 20489

Need Date 06/01/2026 Start Date 01/01/2024

Description

Upgrade protection on 230kV bus and 230/115kV auto transformers at the Scottdale station. Add adequate monitoring on DC supply.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

No Change

Change From Previous IRP

New Project

Estimated Cost – GPC	REDACTED
Estimated Cost – GTC	REDACTED
Estimated Cost – MEAG	REDACTED
Estimated Cost – DU	REDACTED
Estimated Cost – ITS Assigned*	REDACTED

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

DRESDEN LINE PROTECTIVE RELAYING

Teams # 20668

Need Date 12/01/2026 Start Date 12/01/2024

Description

On the O'Hara - Wansley 500kV line, replace the protective relay panels associated with the 500kV line terminal facing Dresden, at both O'Hara and Wansley.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

New Project

Change From Previous IRP

New Project

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS

REDACTED

Assigned*

* The ITS Assigned designation is for parity forecast purposes only

PUBLIC DISCLOSURE

CRITICAL ENERGY INFRASTRUCTURE INFORMATION - CONFIDENTIAL. This data is confidential CEII and is subject to Regulation by CFR Sec. 388.113. Recipient should be aware that disclosure of this material and its contents shall be handled in accordance with CEII procedures. Any and all duplications of this data must contain this notification. This document contains non-public transmission information and in accordance with FERC policy, should not be disclosed to Marketing Function employees.

MEAG: FORTSON SUBSTATION MODERNIZATION

Teams # 18832

Need Date 01/13/2027 Start Date 01/01/2025

Description

Complete modernization and replacement of obsolete equipment and relays for the 500kV, 230kV, and 115kV yards. Add a redundant relay scheme at Fortson.

Supporting Statement

REDACTED

Change From Previous Ten Year Plan

Project delayed from 2025 to 2027

Change From Previous IRP

Project delayed from 2024 to 2027

Estimated Cost – GPC

REDACTED

Estimated Cost – GTC

REDACTED

Estimated Cost – MEAG

REDACTED

Estimated Cost – DU

REDACTED

Estimated Cost – ITS

REDACTED

Assigned*

* The ITS Assigned designation is for parity forecast purposes only